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BRAUSCH ENVIRONMENTAL, LLC

(b) (6)
Gibsonia, PA 15044-9795
Office: (724) 444-0377

Cell: (b) (6)

Fax: (724) 444-0351
Email: lbrausch@consolidated.net

Via Electronic and First-Class Mail
April 8,2015

Mr. James J. Hahnenberg

Remedial Project Manager '
U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SR-6J

Chicago, IL 60604-3590

Re:  Monthly Progress Report for March 2015

US EPA RECORDS CENTER REGION §

North Bronson Industrial Area Site, Operable Unit 1, Bronson, Michigan

Dear Mr. Hahnenberg:

The North Bronson Potentially Responsible Parties Group (the Group) submits this monthly
progress report to the U.S. Environmental Protection Agency (USEPA), Region 5, pursuant to
Atrticle X, Paragraph 31, of the Consent Decree for Remedial Design and Remedial Action
(RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industrial Area (NBIA) Site (the
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of

the Consent Decree during March 2015.

1. Activities Completed During This Reporting Period

A.  On March 12, 2015, the Grou.p submitted the February 2015 monthly progress
report to USEPA with .copies to the Mlchlgan Department of Environmental

Quality (MDEQ).

2, Results of Sampling and Other Test Data

A. The Group developed no sampling or test data during the March 2015 reporting

period.
3. Work Plans, Procedures, and Deliverables
A The Group submitted no work plans, procedures, or deliverables during the

March 2015 reporting period.
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4. Actions Projected for Next Six-Week Period

A. The Group will begin p-'repara'tion of the Basis of Design report for submittal
within 45 days of receipt of USEPA approval of the revised Remedial Design
Work Plan (RDWP) that was submitted to USEPA on January 31, 2014,

5. Progress and Schedule Report

A. The revised RDWP provides the schedule for submittal of design deliverables.

6. Summary of Proposed or Approved Changes to the Work Plans or Schedules

A. The Group proposed r_16 changes to approved work plans or schedules during
the March 2015 reporting period.

7. Activities Undertaken in Support of the Community Relations Plan

A The Group undertook no formal - activities in support of the Community
Relations Plan during the March 2015 reporting period.

We trust that this submittal satisfies your requirements at this time. If you have questions
regarding this monthly progress report or related project matters, please do not hesitate to contact
me. o

Respectfully submitted,

LMB:

cc: Beth Mead-O’Brien, MDEQ , -
Charles W. Graff, MDEQ

cc (via email):

NBIA Operable Unit 1 PRP Group Legal Committee
NBIA Operable Unit 1 PRP Group Technical Committee
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